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ESTIMATE RUN 11/02/2012

ESTIMATE SUMMARY 14:59:41

CONTID: C18371         ESTIMATE NO: 0003 PROG 2005

PCN: 18371-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/US 50/SH 47 INTERCHANGE SLAB REPAIR PERCENT TIME:

PROJECT NO: BR0251-341                    

I-25/US 50/SH 47 INTERCHANGE SLAB REPAIR

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/31/2012 DATE TIME STARTED 07/23/2012

9600 E. 104th Avenue DATE LET 05/03/2012 DATE WORK BEGAN

 DATE AWARDED 05/18/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/06/2012 DATE ACCEPTED

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 07/23/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,804,245.78 PARTICIPATING $ $ 1,635,757.96

AWARD PROJECT AMT: 3,945,873.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -53,771.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,500.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.77

WORK DAYS

WORK DAYS

66.26%

1,283,687.75

1,635,757.96

1,581,986.96

1,547,486.46

$

$

$

$

2,520,558.03

0.00

2,520,558.03

2,805.39

2,523,363.42

-59,188.10

0.00

2,464,175.32

0.00

AMOUNT DUE 2,464,175.32 1,547,486.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,547,486.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 19,216.400

6,367.000

202-00170  
 

38,696.000

SY  

3.45000 88,262.7325,583.400

21,966.15

0010 Removal of Sidewalk 0.000

119.700

202-00200  
 

551.000

SY  

7.15000 855.86119.700

855.86

0015 Removal of Curb and Gutter 750.000

1,791.000

202-00203  
 

3,182.000

LF  

2.60000 6,606.602,541.000

4,656.60

0020 *Removal of Concrete Pavement 10,223.360

8,745.700

202-00210  
 

23,083.000

SY  

4.15000 78,721.6018,969.060

36,294.66

0025 *Removal of Pavement Marking 4,329.000

0.000

202-00250  
 

4,329.000

SF  

1.25000 5,411.254,329.000

0.00

0030 *Unclassified Excavation (Complete In Place) 8,024.200

8,111.700

203-00010  
 

19,297.000

CY  

6.10000 98,428.9916,135.900

49,481.37

0035 Backhoe 4.000

70.000

203-01510  
 

74.000

HOUR

115.50000 8,547.0074.000

8,085.00

0040 Potholing 8.500

39.000

203-01597  
 

47.500

HOUR

191.50000 9,096.2547.500

7,468.50

0045 *Erosion Log (12 Inch) 120.000

0.000

208-00002  
 

360.000

LF  

3.40000 408.00120.000

0.00

0050 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

16.80000 0.000.000

0.00

0055 *Silt Fence 6,553.400

890.000

208-00020  
 

7,443.400

LF  

0.95000 7,071.237,443.400

845.50



CONTID: C18371         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Gravel Bag 0.000

70.000

208-00034  
 

70.000

LF  

7.90000 553.0070.000

553.00

0065 *Concrete Washout Structure 3.000

1.000

208-00045  
 

4.000

EACH

1,009.00000 4,036.004.000

1,009.00

0070 *Storm Drain Inlet Protection (Type 1) 89.000

0.000

208-00051  
 

89.000

LF  

7.90000 703.1089.000

0.00

0075 *Vehicle Tracking Pad 1.000

2.000

208-00070  
 

4.000

EACH

1,667.00000 5,001.003.000

3,334.00

0080 *Removal and Disposal of Sediment (Labor) 4.000

63.000

208-00103  
 

100.000

HOUR

50.50000 3,383.5067.000

3,181.50

0085 *Removal and Disposal of Sediment (Equipment) 0.000

17.000

208-00105  
 

100.000

HOUR

72.90000 1,239.3017.000

1,239.30

0090 Sweeping (Sediment Removal) 77.250

95.500

208-00106  
 

172.750

HOUR

70.10000 12,109.78172.750

6,694.55

0095 Removal of Trash 0.000

77.500

208-00107  
 

200.000

HOUR

92.80000 7,192.0077.500

7,192.00

0100 Erosion Control Supervisor 42.000

52.000

208-00205  
 

150.000

HOUR

84.30000 7,924.2094.000

4,383.60

0105 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

450.000

LF  

10.70000 0.000.000

0.00

0110 Reset End Anchorage 0.000

0.000

210-01200  
 

5.000

EACH

745.50000 0.000.000

0.00
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Relay Sprinkler System 0.300

0.200

210-02510  
 

1.000

L S 

40,215.00000 20,107.500.500

8,043.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

783.50000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

3.000

ACRE

2,964.00000 0.000.000

0.00

0130 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

3.000

ACRE

555.00000 0.000.000

0.00

0135 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,846.00000 0.000.000

0.00

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

300.000

LB  

2.95000 0.000.000

0.00

0145 *Soil Binder 0.000

0.000

213-00100  
 

3.000

ACRE

869.00000 0.000.000

0.00

0150 *Aggregate Base Course (Class 6) 11,739.760

12,690.080

304-06000  
 

31,500.000

TON 

12.10000 295,601.0624,429.840

153,549.97

0155 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

3,049.000

CY  

20.50000 0.000.000

0.00

0160 *Concrete Pavement (11 Inch) 2,440.000

16,407.000

412-01100  
 

18,847.000

SY  

48.00000 904,656.0018,847.000

787,536.00

0160 MATERIAL ALLOWANCE Reinforcing Steel for PCCP 17,092.565

-16,245.015SY  

3.31000 2,805.39847.550

-53,771.00
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Concrete Pavement (11 Inch) (Fast Track) 0.000

658.000

412-01120  
 

1,500.000

SY  

66.90000 44,020.20658.000

44,020.20

0170 Concrete Pavement (12 Inch) (10% Replacement) 140.760

81.800

412-01200  
 

1,500.000

SY  

67.70000 15,067.31222.560

5,537.86

0175 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

47,027.000

LF  

1.30000 0.000.000

0.00

0180 Geogrid Reinforcement 12,491.600

18,646.000

506-01020  
 

31,137.600

SY  

2.15000 66,945.8431,137.600

40,088.90

0185 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

2.15000 0.000.000

0.00

0190 Concrete Sidewalk 0.000

54.800

608-00000  
 

135.000

SY  

39.50000 2,164.6054.800

2,164.60

0195 Concrete Curb Ramp 0.000

270.000

608-00010  
 

486.000

SY  

63.60000 17,172.00270.000

17,172.00

0200 Detectable Warnings 0.000

103.200

608-00015  
 

216.000

SF  

50.20000 5,180.64103.200

5,180.64

0205 Curb and Gutter Type 2 (Section II-M) 0.000

1,791.000

609-21021  
 

3,182.000

LF  

16.40000 29,372.401,791.000

29,372.40

0210 *Construction Surveying 0.350

0.200

625-00000  
 

1.000

L S 

33,165.00000 18,240.750.550

6,633.00

0215 *Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

123,760.00000 123,760.001.000

61,880.00
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

11,635.00000 5,817.500.500

1,163.50

0225 *Pavement Marking Paint 58.000

7.000

627-00001  
 

82.000

GAL 

37.00000 2,405.0065.000

259.00

0230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

82.000

GAL 

258.00000 0.000.000

0.00

0235 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

880.000

SF  

12.60000 0.000.000

0.00

0240 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

1,514.000

SF  

30.80000 0.000.000

0.00

0245 *Flagging 750.500

762.500

630-00000  
 

2,000.000

HOUR

22.40000 33,891.201,513.000

17,080.00

0250 *Traffic Control Inspection 16.000

4.000

630-00007  
 

50.000

DAY 

44.90000 898.0020.000

179.60

0255 *Traffic Control Management 35.000

23.000

630-00012  
 

130.000

DAY 

465.50000 26,999.0058.000

10,706.50

0260 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

16.000

EACH

224.00000 896.004.000

0.00

0265 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

6.000

EACH

84.10000 84.101.000

0.00

0270 *Construction Traffic Sign (Panel Size A) 21.500

0.000

630-80341  
 

43.000

EACH

56.10000 1,206.1521.500

0.00
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Construction Traffic Sign (Panel Size B) 32.000

2.000

630-80342  
 

68.000

EACH

67.30000 2,288.2034.000

134.60

0280 *Construction Traffic Sign (Panel Size C) 11.000

1.000

630-80343  
 

36.000

EACH

67.30000 807.6012.000

67.30

0285 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

3,924.00000 7,848.002.000

0.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

4.000

EACH

560.50000 840.751.500

0.00

0295 *Drum Channelizing Device 80.000

10.500

630-80360  
 

300.000

EACH

8.95000 809.9890.500

93.98

0300 *Drum Channelizing Device (With Light) (Flashing) 1.500

0.000

630-80363  
 

30.000

EACH

11.20000 16.801.500

0.00

0305 Concrete Barrier (Temporary) 1,290.000

865.000

630-80370  
 

4,310.000

LF  

24.00000 51,720.002,155.000

20,760.00

0310 *Traffic Cone 91.000

0.000

630-80380  
 

200.000

EACH

7.85000 714.3591.000

0.00

0315 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

4.000

EACH

1,682.00000 1,682.001.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

248,617.600

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0335 F/A Fuel Cost Adjustment -6.900

1,230.590

700-70016  
 

10,000.000

F A 

1.00000 1,223.691,223.690

1,230.59

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

33,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Asphalt Cement Cost Adjustment 0.000

1,526.510

700-70019  
 

4,000.000

F A 

1.00000 1,526.511,526.510

1,526.51

0350 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,000.000

HOUR

1.00000 0.000.000

0.00

0355 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0435 Const Traf Sign (Spec) CMO 002 0.000

0.000

630-80344  
 

64.000

SF  

21.60000 0.000.000

0.00

0440 Mobile Attenuator CMO 003 41.000

28.000

630-85041  
 

100.000

DAY 

275.00000 18,975.0069.000

7,700.00

CAT 2,051,294.911,325,549.743,229,007.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-18-GG 

0365 *Removal of Concrete Pavement (Planing) (Remove Deck 
Topping)

10,612.200

0.000

202-00215  
 

10,612.200

SY  

3.15000 33,428.4310,612.200

0.00
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-GG 

0370 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

206.50000 0.000.000

0.00

0375 *Removal of Expansion Device 68.000

165.000

202-00504  
 

233.000

LF  

150.00000 34,950.00233.000

24,750.00

0380 Hot Mix Asphalt (Patching) (Asphalt) 44.860

0.000

403-00720  
 

80.000

TON 

202.00000 9,061.7244.860

0.00

0385 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

922.140

403-34841  
 

1,000.000

TON 

130.00000 119,878.20922.140

119,878.20

0390 *Temporary Bridge Deck 0.000

0.000

509-08120  
 

286.000

SF  

152.50000 0.000.000

0.00

0395 *Waterproofing (Membrane) 0.000

4,444.000

515-00120  
 

4,444.000

SY  

13.40000 59,549.604,444.000

59,549.60

0400 *Bridge Expansion Device (0-4 Inch) 68.000

165.000

518-01004  
 

233.000

LF  

243.50000 56,735.50233.000

40,177.50

0405 *Concrete Class D (Bridge) (Special) 7.000

16.000

601-03041  
 

23.000

CY  

434.00000 9,982.0023.000

6,944.00

0410 *Slab Jacking 10,613.000

0.000

601-10250  
 

15,000.000

LB  

9.65000 102,415.4510,613.000

0.00

0415 *Reinforcing Steel (Epoxy Coated) 567.400

1,605.600

602-00020  
 

2,173.000

LB  

3.20000 6,953.602,173.000

5,137.92

CAT 432,954.50256,437.22536,124.13CURRENT AMT0300 $ $ $
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PCN: 18371-BID    ESTIMATE RUN 11/02/2012

PROJECT: BR0251-341                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,495.00000 18,495.001.000

0.00

0425 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,410.00000 19,410.001.000

0.00

0430 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,209.00000 1,209.001.000

0.00

CAT 39,114.000.0039,114.00CURRENT AMT0400 $ $ $

$ 2,523,363.411,581,986.96$3,804,245.78$CURRENT AMTPROJECT TOTAL


